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March 14, 2007

Ms. Jennie Goldberg

Seattle City Light

700 Fifth Avenue, Suite 3300
Seattle, WA 98104-5031

Subject: Lower Duwamish Sediment Project, 2000 Contract
Progress Report for January 27, 2007 — February 23, 2007

Dear Jennie:

This progress report and the associated Invoice No. 79-3125 cover work on Slip 4
performed by Integral Consulting and its subcontractors January 27, 2007 - February 23,
2007 under the Duwamish Waterway Sediment Investigation contract. The following work
is covered by this invoice:

. Task 14C (Biological Assessment) — Integral staff produced the Final BA and
submitted it to EPA on February 9, 2007.

o Task 14F (Slip 4 100% Design): Integral staff finalized and produced the 100%
design and submitted it to EPA on February 9, 2007. Invoices were received from a
CAD subcontractor (Midpoint CAD) that supported the 100% design effort.
Integral received agency comments on the 100% design.

o Task 14] (Slip 4 Design - Project Management): Integral staff reviewed labor reports
and participated in internal staff coordination for the design and BA efforts. Integral
staff attended a meeting on January 29 with City staff and others on habitat issues
and design comments.

. Task 14K (Slip 4 Source Control): Integral staff completed a memo documenting the
status of source control in the Slip 4 basin, provided review comments on an
Ecology report establishing groundwater criteria for protection of sediments,
coordinated with Department of Ecology staff to obtain additional technical reports
containing data for NBF, and reviewed and processed new data into the GTSP/NBF
database. '
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The specific charges to each contract task are provided in the attached Task Order
Summary sheets. Please call if you have questions.

Sincerely,

b Do

Betsy Day
Integral Consulting Inc.

Enclosures
c. project file
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